
B-13-DS-06-0001Grant:

CaliforniaGrantee:

April 1, 2022 thru June 30, 2022 Performance Report

Grant Number:
B-13-DS-06-0001
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Review by HUD:

Total Budget:
$70,359,459.00

Disasters:

No Disasters Found
Declaration Number

Narratives
Executive Summary:
The 2013 Rim Fire destroyed 257,314 acres of land in Tuolumne County and ranks as the third largest wildfire in State
history. The fire burned for over two months through large portions of the Stanislaus National Forest, threatening
surrounding communities and damaging the critical watershed for local communities, the San Joaquin Valley, and San
Francisco (City/County). Unfortunately, the Rim Fire is not an isolated incident. In 2016, a total of 2,986 fires consumed
564,835 California acres. Despite a record snowfall, 2,134 fires have consumed 22,817 acres in California during the period
between January 1 and June 18, 2017.
The Rim Fire’s direct emergency response cost was $127 million and estimates of environmental damage range up to $736
million. In September 2015, the Valley and Butte Fires burned over 145,000 acres, destroyed 2,728 structures and resulted
in 7 deaths. California’s prolonged severe drought and related epidemic tree mortality magnifies risk, coupled with 2017’s
above average rain and snow fall levels which creates fuel loading grasses and vegetation that can readily be ignited in
summer thunderstorms.
Fires have serious consequences for local communities, including public health impacts, property damage, and economic
disruption. They also threaten the backbone watersheds of the State’s water system; sixty percent of the State’s water
supply originates in California’s Sierra Nevada region.
The Community and Watershed Resilience Program (CWRP) provides an innovative, revenue-generating, scalable, and
replicable model for similar regions throughout California and the western United States. Developed in partnership with
federal and local government agencies, community organizations, and private business, the CWRP is built around
partnerships and practices designed to overcome the financial and institutional barriers to sustainable, healthy forests and
watersheds. The CWRP will also facilitate the transition to a sustainable forest economy in our rural communities.
The State of California’s Community and Watershed Health Resilience Program is composed of activities in three
complementary pillars: 1). Forest and Watershed Health Project (FWHP) five activities include: fuels reduction and biomass
removal, noxious weed abatement, rangeland infrastructure restoration, fuel break expansions, and reforestation within the
Rim Fire burn area, designed to improve forest and watershed health and resilience against disturbances; 2). The Biomass
Utilization Fund (“BUF”) will provide low cost financing to economic development projects that utilize low value forest waste
removed from local forests to assist in reducing wildfire fuel loads.  The BUF program will also provide financing for public
facility projects that are able to install and utilize alternative energy generation; and 3). Up to two Community Resilience
Centers, designed to increase community resilience by providing year round services, including education and job training to
support forest and watershed work and the biomass facility. These facilities will be a model for serving rural communities.
HUD granted a limited waiver modifying 42 U.S.C. 5305(c)(2)(A)(i) to the extent necessary to permit the state to use a
percentage of not less than 38 percent to qualify activities under the low-and moderate-income area benefit national
objective in the August 7, 2017 Federal Register Notice. The demographics of the declared disaster (MID URN) area, includes
a high population of seasonal residents and retirees. The area lacks access to education and jobs, 14.5% of the county
residents live in poverty, 12% have not completed high school and 51% of the county households are over age 60.

MID-URN Areas:
MID-URN AREAS: The Target Area includes the Rim Fire burn and evacuation and evacuation warning areas (Rim Fire Burn
Scar, Evacuation Areas) in Census Tracts 06109002200, 06109004100, 06109003100, 06109003200, 06109004200. The
State is incorporating resilience and replicability for forest and watershed health activities. This includes, creating fuel
breaks, reforestation, biomass removal, rangeland improvements and noxious weed treatments to reestablish carbon
storage in living trees, help prevent future fires, reduce invasive species, and provide jobs and revenue to help build a strong
rural economy.
The BUF will provide low cost financing to economic development and public facility projects that provide a marketable end-

Active
QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$70,359,459.00
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$0.00
$35,301,704.85

$4,585,223.59

$4,578,211.71

Total Obligated

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget
$70,359,459.00

$0.00 $0.00

     Program Funds Drawdown

To Date

$35,225,844.34

$69,613,459.00
$70,359,459.00

Overall

Program Income Received

$0.00
$0.00

use for biomass removed from within the county, lessen Tuolumne County’s reliance on imported energy, reducing
greenhouse gases, and producing jobs in the region.
The Community Resilience Centers (CRCs) will provide social resilience to Tuolumne and surrounding counties. Tuolumne
County is a regional leader in responding to disasters, with the region’s only food bank and major evacuation center.
Therefore, during emergencies in neighboring counties, they often turn to Tuolumne County for support. The proposed
resilience centers will be located in communities selected with input from the residents in the County.
The Rim Fire destroyed permanent public infrastructure, including the ingress egress road systems, as well as erosion and
landslides that undermine the integrity of the system and wear and tear from ongoing fire recovery efforts have caused
additional damage. The Rim Fire destroyed rangelands, fencing, and water troughs that had been in use by cattle ranchers
under long-term agreements with the USFS and now prevents grazing in the forest.
The damage from the Rim Fire has long-lasting effects well beyond the forests. Local communities, which are closely linked
to the health of forests through timber, wood products, the recreation industry and tourism, continue to suffer from the
business losses and closures caused by the fire, the direct public health impacts, and depressed property values. Damage to
downstream water storage and supply, as well as the long-term implications for carbon storage, all have global effects.
From a regional perspective, the Target Area has experienced regular wildfire events, as shown in the Tuolumne Burn
History Map. The 1987 Complex Fire burned 157,000 acres in Tuolumne County, much of which burned again in the Rim Fire.
Natural regeneration of trees following wildfires that burn as hot as the Complex and Rim fires is often insufficient, resulting
in conversion from forest to grass and shrub lands, which are more susceptible to high severity fires and store substantially
less carbon than healthy forests. (Maps identified in this section are located in the NDRC application, which is posted on the
State of California’s Department of Housing and Community Development NDR website.)

Key Agencies, Partners, Positions, Personnel:
Awardee:
State of California Department of Housing and Community Development
Division of Federal Financial Assistance
Geoffrey Ross, Deputy Director
Jessica Hayes, Disaster Recovery Branch Chief
Susan Naramore, Specialist II
Patrick Talbott, HCD Representative II

Current Primary Project Management and Implementation Responsibilities:
California Department of Housing and Community Development (HCD)   Patrick Talbott,  HCD Representative II and Susan
Naramore, HCD Specialist II

Technical Assistance and Collaborative Project Partnerships between federal, state and local agencies: The Sierra Nevada
Conservancy (SNC)
Angela Avery, Executive Officer
Elliott Vander Kolk, NDRC Project Coordinator

Fuel Break Activities:
California Department of Forestry and Fire Protections (CAL FIRE) Matthew Reischman, Assistant Deputy Director

Community Resilience Center:
Tuolumne County
Maureen Frank, Deputy County Administrator

United States Forest Service
Michael Jow, Rim Fire Restoration Coordinator

California Conservation Corp
Amy Cameron, Chief Deputy Director

$4,578,211.71 $35,301,704.85Total Funds Drawdown

HUD Identified Most Impacted and Distressed $0.00 $8,732,420.09

$0.00
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Overall Progress Narrative:

Progress Toward Required Numeric Targets

ActualRequirement Target
Overall Benefit Percentage 50.00% 40.10%58.19%

Overall Benefit Amount $32,499,696.00 $12,793,887.35$37,825,156.00

Minimum Supporting Leverage $.00 $.00$.00

Minimum Direct Leverage $.00 $.00$.00

Limit on Public Services $10,553,918.85 $.00$.00

Limit on Admin/Planning $14,071,891.80 $3,395,479.76$5,360,067.00

Limit on Admin $.00 $2,495,764.65$3,517,973.00

Most Impacted and Distressed $70,359,459.00 $8,732,420.09$.00

Projected

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

17-NDR-01, NDR Administration $25,258.14 $3,517,973.00 $2,495,764.65

17-NDR-02, Community Resilience Centers $3,373,550.79 $18,767,250.00 $13,325,500.35

17-NDR-03, NDR Forest & Watershed Health $1,171,087.78 $27,174,236.00 $19,112,337.74

17-NDR-04, NDR-Biomass Utilization Fund $8,315.00 $20,900,000.00 $368,102.11

9999, Restricted Balance $0.00 $0.00 $0.00

NDR-LTC, Long-Term Commitments $0.00 $0.00 $0.00

NDR-OV, NDR Outcome Values $0.00 $0.00 $0.00

NDR-SL, Supporting Leverage $0.00 $0.00 $0.00

Activities

$ 0.00$ 0.00Other Funds

$ 0.00Match Funds $ 0.00

$ 0.00Non-Match Funds $ 0.00

Funds Expended

Overall This Period To Date

$ 0.00CA Attorney General $ 0.00

$ 862,891.80State of California ¿ CDBG-NDR Program $ 0.00

$ 172,755.00The Beck Group, Inc. $ 0.00

$ 18,412,692.49United States Forest Service $ 1,168,722.78

$ 207,796.25California Conservation Corps $ 0.00

$ 88,519.00California Department of Forestry and Fire Protection $ 0.00

$ 711,438.35Civix-GCR Inc. $ 26,199.42

$ 13,655,258.34County of Tuolumne $ 3,376,456.39

$ 329,940.00HELIX Environmental Planning, Inc. $ 0.00

$ 165,033.11Rural Community Assistance Corporation $ 8,315.00

$ 619,520.00Sierra Nevada Conversancy $ 5,530.00

$ 0.00State of California - CDBG Administration $ 0.00

NDR progress continues, while the process to amend grant agreements to reflect revised
completion dates, given the HUD extension to 2025.  HCD Core Team meetings.  
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17-NDR-01 / NDR AdministrationProject # /
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Projected Start Date:

Benefit Type:

Overall

$772,051.00

NA Civix-GCR Inc.

Total Projected Budget from All Sources $772,051.00

$0.00

$0.00

$772,051.00

$670,284.34

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$22,352.54

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

06/30/2023

$0.00

To Date

02/28/2017

N/A

$707,591.47

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administration, capacity building and providing technical assistance to CA and our grantees in administering NDR
funds in compliance with all federal and state laws, regulations and policies.

Location Description:

County of Tuolumne census tracts are reflected in the following list of type; code; name; and sheets:
TRACT;06109001100;11;1 TRACT;06109001200;12;1 TRACT;06109002100;21;1 TRACT;06109002200;22;1
TRACT;06109003100;31;1 TRACT;06109003200;32;1 TRACT;06109004100;41;1 TRACT;06109004200;42;1
TRACT;06109005100;51;1 TRACT;06109005201;52.01;1 TRACT;06109985202;9852.02;1

Civix supports HCD’s efforts by working with grantees, reviewing and preparing reporting, attending monthly CORE Team and
individual pillar meetings, and researching compliance questions, if needed.    

Activity Progress Narrative:

Project Number:
17-NDR-01

Project Title:
NDR Administration

$711,438.35$26,199.42Civix-GCR Inc.

No Accomplishments Performance Measures

Accomplishments Performance Measures

$22,352.54     Program Funds Drawdown $707,591.47

$711,438.35$26,199.42Total Funds Expended

$0.00

Grantee Activity Number: NDR - Adm - GCR/Civix
Activity Title: NDR - Adm - GCR/Civix
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$493,875.00

NA County of Tuolumne

Total Projected Budget from All Sources $493,875.00

$0.00

$0.00

$493,875.00

$157,710.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$2,905.60

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

08/31/2023

$0.00

To Date

04/01/2017

N/A

$329,757.99

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General Administration activity tasks for NDR reporting to HUD along with compliance and monitoring work required as part of
 development of the Community Resilience Centers.

Location Description:

County of Tuolumne, census tracts are reflected in the following list of type; code; name; and sheets:
TRACT;06109001100;11;1 TRACT;06109001200;12;1 TRACT;06109002100;21;1 TRACT;06109002200;22;1
TRACT;06109003100;31;1 TRACT;06109003200;32;1 TRACT;06109004100;41;1 TRACT;06109004200;42;1
TRACT;06109005100;51;1 TRACT;06109005201;52.01;1 TRACT;06109985202;9852.02;1

Tuolumne County prepares progress reporting, prepares and submits funds requests for eligible project and administrative
costs, reviews and monitors labor compliance, and prepares and submits progress reports.  During June 2022, the County held
a Job/Training Fair in the County as part of the Section 3 efforts.   

Activity Progress Narrative:

Project Number:
17-NDR-01

Project Title:
NDR Administration

$329,757.99$2,905.60County of Tuolumne

No Accomplishments Performance Measures

Accomplishments Performance Measures

$2,905.60     Program Funds Drawdown $329,757.99

$329,757.99$2,905.60Total Funds Expended

$0.00

Grantee Activity Number: NDR - Adm - Tuolumne County
Activity Title: NDR - Adm - Tuolumne County
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

17-NDR-02 / Community Resilience CenterProject # /
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Projected Start Date:

Benefit Type:

Overall

$18,201,011.00

Low/Mod County of Tuolumne

Total Projected Budget from All Sources $18,201,011.00

$0.00

$0.00

$18,201,011.00

$886,332.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$3,373,550.79

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

08/31/2023

$0.00

To Date

05/01/2017

Area ( Census )

$12,759,261.35

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition, construction,reconstruction of public facilities Under Way

Activity Description:

The CRC feasibility study determined that additional funding would be needed to build two facilities.  HCD was able to obligate
an additional $5.5 million dollars in Neighborhood Stabilization Program (NSP) State Program Income funds, to add to the $18
million in NDR funds for the CRC to allow for the second CRC to be constructed.  The $5.5 million in NSP funds is committed to
the Groveland CRC, which has additional development costs. The two CRC facilities are currently in construction with a
completion date of fall 2022.
Upon completion of construction the two Community Resilience Centers (under the public facility activity) will provide a number
of different year-round public services (food distribution, education and employment training) to the residents of Groveland and
Tuolumne.   During emergencies, the CRCs will provide evacuation and resources for residents in the Rim Fire impacted area
of Tuolumne County and the surrounding areas.

Location Description:

The CRC feasibility study will determine the location of the two facilities in the unincorporated communities of Tuolumne and
Groveland. The Groveland address is 18986 Ferretti Road in Groveland California 95321. The Tuolumne address is 18241 Bay
Avenue Tuolumne California 95379.
County of Tuolumne census tracts are reflected in the following list of type; code; name; and sheets:
TRACT;06109002200;22;1 TRACT;06109003100;31;1 TRACT;06109003200;32;1 TRACT;06109004100;41;1
TRACT;06109004200;42;1

Construction of the two 8,700+ square foot resilience centers is approximately 68% complete, with the beginning of the
electrical finish, installation of concrete curbs and gutters, concrete for trash enclosures, installation of kitchen hoods and walk
in coolers, interior painting, exterior skin finish materials at both

Activity Progress Narrative:

Project Number:
17-NDR-02

Project Title:
Community Resilience Center

$12,759,261.35$3,373,550.79County of Tuolumne

$3,373,550.79     Program Funds Drawdown $12,759,261.35

$12,759,261.35$3,373,550.79Total Funds Expended

$0.00

Grantee Activity Number: 17-NDR-02b
Activity Title: NDR Tuolumne Community Resilience Centers
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sites.  Installation of the acoustical ceiling grid and ceramic tile flooring and walls have begun at the Tuolumne site, which is
approximately 2 weeks ahead of the Groveland site.  PG&E is setting the power pole and transformer at Groveland, and the
contractor has installed the concrete block for the outdoor restroom and excavated for the pedestrian bridge foundations.  

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

17-NDR-03 / NDR Forest & Watershed HealthProject # /

10

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Projected Start Date:

Benefit Type:

Overall

$25,825,726.00

Urgent Need United States Forest Service

Total Projected Budget from All Sources $25,825,726.00

$0.00

$0.00

$25,825,726.00

$4,466,518.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$1,168,722.78

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

08/30/2023

$0.00

To Date

09/25/2017

N/A

$18,412,692.49

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

NDR - Environmental Value Under Way

Activity Description:

Five activities will take place under the FWHP: 1) fuels reduction and biomass removal; 2)
noxious weed abatement; 3) reforestation/tree planting; 4) rangeland infrastructure replacement
of fencing, cattle guard crossings, corrals and drinking troughs; 5) expansion of fuel breaks on
public and private lands.  The FWHP activities will start with noxious weed treatments and fuels
reduction activities, including a limited amount of biomass removal.  The fuels reduction and
weed treatments will be in preparation for tree planting.  Rangeland replacement infrastructure
will be done with USFS staff, contractors and California Conservation Corp. (CCC) staff.  Fuel
break expansions on public lands will be done by USFS with NDR funds.  Fuel break expansion
work on private lands will be done with CAL FIRE state funding.
These activities will support healthy, resilient forests through restoration, reforestation and other
science-based investments to ensure ecosystems health.

Location Description:

Throughout the 254,000 acre Rim Fire burn scar. Census tract numbers for the Forest and Watershed Health project are
06109003100 and 06109003200

Project Number:
17-NDR-03

Project Title:
NDR Forest & Watershed Health

$18,412,692.49$1,168,722.78United States Forest Service

$1,168,722.78     Program Funds Drawdown $18,412,692.49

$18,412,692.49$1,168,722.78Total Funds Expended

$0.00

Grantee Activity Number: 17-NDR-03a
Activity Title: NDR Forest & Watershed Health USFS
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The USFS completed the planting of over 1,200,000 seedlings across 4,500 acres; 2,600 acres were initial plantings and 1,900
acres were second year planting.  Noxious weed abatement continues for the season, and the California Conservation Corps
completed 1 mile of wire fencing at the Indian Springs site and 1.5 miles at the Jawbone worksite. Over 400 acres of fuel
breaks have been completed, with work continuing. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1800/4600# acres of bio-mass removed 0

5673/4500#  acres successfully reforested 0

1647867/9000# of non-invasive trees planted 0

1647867/9000# of trees planted in project 0

0/675000#  seedlings on the landscape 0

0/210000#  seedlings on the landscape 0

0/126000#  seedlings on the landscape 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:
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Projected Start Date:

Benefit Type:

Overall

$178,417.00

Urgent Need Sierra Nevada Conversancy

Total Projected Budget from All Sources $178,417.00

$0.00

$0.00

$178,417.00

$39,546.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$2,365.00

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

09/30/2023

$0.00

To Date

05/30/2017

N/A

$73,390.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

NDR - Environmental Value Under Way

Activity Description:

Five activities will take place under the FWHP: 1) fuels reduction and biomass removal; 2) noxious weed abatement; 3)
reforestation/tree planting; 4) rangeland infrastructure replacement of fencing, cattle guard crossings, corrals and drinking
troughs; 5) expansion of fuel breaks on public and private lands.  The FWHP activities will start with noxious weed treatments
and fuels reduction activities, including a limited amount of biomass removal.  The fuels reduction and weed treatments will be
in preparation for tree planting.  Rangeland replacement infrastructure will be done with USFS staff, contractors and California
Conservation Corp. (CCC) staff.  Fuel break expansions on public lands will be done by USFS with NDR funds.  Fuel break
expansion work on private lands will be done with CAL FIRE state funding.
These activities will support healthy, resilient forests through restoration, reforestation and other
science-based investments to ensure ecosystems health.

Location Description:

Throughout the 254,000 acre Rim Fire burn scar. Census tract numbers for the Forest and Watershed Health project are
06109003100 and 06109003200

The first BUF project has been submitted to the Credit Committee for final loan approval.  The second BUF applicant has
submitted a permit to the County and continues to provide needed documentation necessary for loan approval. 

Activity Progress Narrative:

Project Number:
17-NDR-03

Project Title:
NDR Forest & Watershed Health

$78,920.00$5,530.00Sierra Nevada Conversancy

$2,365.00     Program Funds Drawdown $73,390.00

$78,920.00$5,530.00Total Funds Expended

$0.00

Grantee Activity Number: 17-NDR-03c
Activity Title: NDR Forest & Watershed Health SNC
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

17-NDR-04 / NDR-Biomass Facility & Wood Products CampusProject # /
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Projected Start Date:

Benefit Type:

Overall

$1,000,000.00

NA Rural Community Assistance Corporation

Total Projected Budget from All Sources $1,000,000.00

$0.00

$0.00

$1,000,000.00

$50,433.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$8,315.00

$0.00

$0.00

Apr 1 thru Jun 30, 2022

Activity Type:

$0.00

09/30/2023

$0.00

To Date

04/01/2017

Area ( Census )

$156,718.11

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

RCAC will use these planning funds to create a Biomass Utilization Toolkit.  The toolkit will
provide documentation of the Biomass Utilization Fund development and implementation with
sample documents, best practices and lessons learned from working with businesses in this
industry sector.  The toolkit will be made available to interested parties who wish to develop
biomass facilities in their communities.
RCAC will use these activity funds to conduct other planning and capacity building that
supports the BUF development and implementation.

Location Description:

The location of the Biomass facility(ies) will not be known until the feasibility study has been completed.  Until the location is
know, the number of persons (Low, Mod and non-Low/Mod) will not be known (if the project moves forward as a public facility,
which will not be known until the feasibility study is completed).  Percentages of Low/Mod persons within Toulumne County do
not meet or exceed 51%; a waiver for the Low/Mod percentages has been requested from HUD.
If the feasibility study indicates the best path for developing the Biomass facility is to make a loan to a for- or non-profit
business, the national objective will be jobs and the number of total and low- and/or moderate-jobs created will be reported.

Project Number:
17-NDR-04

Project Title:
NDR-Biomass Facility & Wood Products Campus

$165,033.11$8,315.00Rural Community Assistance Corporation

$0.00$0.00State of California ¿ CDBG-NDR Program

$8,315.00     Program Funds Drawdown $156,718.11

$165,033.11$8,315.00Total Funds Expended

$0.00

Grantee Activity Number: 17-NDR-04a
Activity Title: Planning - Biomass Utilization Fund
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This planning activity will be conducted throughout the County of Tuolumne, census tracts reflected in the following list of type;
code; name; and sheets:
TRACT;06109001100;11;1 TRACT;06109001200;12;1 TRACT;06109002100;21;1 TRACT;06109002200;22;1
TRACT;06109003100;31;1 TRACT;06109003200;32;1 TRACT;06109004100;41;1 TRACT;06109004200;42;1
TRACT;06109005100;51;1 TRACT;06109005201;52.01;1 TRACT;06109985202;9852.02;1

The BUF Toolkit will be released upon construction close of the first BUF project, to ensure the processes are accurately
reflected. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/22# of community engagement 0

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

NoneActivity Supporting Documents:

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 5

Monitoring Visits 0 5

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 4
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